

Awesom Living

September 2026 Development Plan

Project	Awesom Living — Smart Home Monitoring Platform
Client	Awesom Living (External)
Builder	VAYUZ Technologies, Noida
Plan Period	September 1 - September 30, 2026 (22 working days)
Team	Syed Sameer Husain (Full month) Atul Gautam (Sept 1-19, AI Layer)
Date Prepared	September 4, 2026

Executive Summary

September is a two-phase month. In **Phase 1** (Sept 1-19, 15 working days), Syed completes the pending platform features and new A&D device integration while Atul builds the first four AI intelligence features (rule-based, Sprint 2 scope). In **Phase 2** (Sept 22-30, 7 working days), Atul's contract ends and Syed transitions to the AI layer, continuing the remaining five features into October.

Total Effort	Pending + New	AI Layer	Sept Completion
51 person-days	15 days (Syed)	36 days (split)	22 of 36 AI days

Phase 1: Parallel Tracks (Sept 1-19)

Both team members work in parallel for 15 working days. Syed clears the backlog of pending features (ordered by priority) and delivers the new A&D device integration. Atul builds the four Sprint 2 AI features, which are rule-based and can ship without a 14-day sensor baseline.

Syed Sameer Husain — Pending + New Tasks

#	Task	Priority	Dev	Test	Total	Dates	Status
1	Pi Shutdown/Reboot via App	—	1	1	2	Sept 1-2	In Progress
2	Pending Sleep Parameters	P1	2	1	3	Sept 3-5	Pending

3	A&D; Device Integration	P3 (New)	1	1	2	Sept 8-9	New
4	Sleep Logic	P2	2	1	3	Sept 10-12	Pending
5	Home Mapping	P4	2	1	3	Sept 15-17	Pending
6	Motion Detector	P5	1	1	2	Sept 18-19	Pending

Total: 15 working days | Dev: 9 days + Testing: 6 days | Pending (13d) + New (2d) = 15 days

Pi Shutdown/Reboot via App (1d dev + 1d test) — Deploy BLE retry logic to Pi, deploy heartbeat command piggyback.

Testing: End-to-end shutdown and reboot from the mobile app, verify 5-minute command expiry, sudoers config, Pi auto-recovery after reboot.

Pending Sleep Parameters — P1 (2d dev + 1d test) — Complete remaining GLK sleep parameter fields in the dashboard API and app screens. Wire up 9AM-9AM day-window aggregation. **Testing:** Validate sleep session aggregation over live GLK data across the day boundary.

A&D; Device Integration — P3 (1d dev + 1d test) — Integrate A&D medical device into the Pi hub. Configure data ingestion, cloud API endpoint, and app display. **Testing:** Verify device pairing, data flow Pi to cloud to app, and readings accuracy.

Sleep Logic — P2 (2d dev + 1d test) — Finalize sleep session persistence, bed-state transitions, and the safety-cap cron. **Testing:** Validate session creation/closure across midnight, platform_date correctness, safety-cap cron cleanup of stale sessions.

Home Mapping — P4 (2d dev + 1d test) — Complete home mapping — residents and devices associated with specific rooms and zones. Fix remaining assignment and display issues. **Testing:** Verify room assignment persists, device-room associations display correctly, edge cases with unassigned devices.

Motion Detector — P5 (1d dev + 1d test) — Wire up motion detector events end-to-end: Zigbee2MQTT to MQTT bridge to cloud API. **Testing:** Validate occupancy tracking, long-stay alert triggers, presence/absence state transitions.

Atul Gautam — AI Intelligence Layer (Sprint 2 Features)

Atul builds the four Sprint 2 AI features. These are rule-based, using daily sensor data batches fed to the Claude API (claude-sonnet-4-6) with structured prompts. They do not require a 14-day baseline and can ship as soon as sensor data is flowing.

#	AI Feature	Complexity	Days	Dates	Devices Used
1	Daily Narrative	Low	4	Sept 1-4	GLK, Motion, Presence, Gate/Window
2	Alert Explanation & Triage	Medium	4	Sept 5, 8-10	GLK, AltumView, Motion, Presence
3	Emergency Debrief	Low-Med	3	Sept 11-15	Emergency Button, GLK
4	Wellness Trend Q&A;	Medium	4	Sept 16-19	Chart-dependent (GLK / Motion)

Total: 15 working days | 4 of 9 AI features (Sprint 2 scope)

1. Daily Narrative

UX: Family opens app before bed. One paragraph. No action needed. Peace of mind delivered.

Implementation: Every evening, 3 warm plain-English sentences summarizing the resident's day. All-device daily data is batched and sent to Claude API with a structured prompt. Delivered as a push notification + in-app card.

2. Alert Explanation & Triage

UX: Alert fires, family taps 'What does this mean?', AI explains in 2 sentences. Informed, not alarmed.

Implementation: Every alert gets a 'What does this mean?' button. AI compares the reading against the resident's OWN 14-day baseline and gives a 2-sentence calibrated explanation. Cached per alert ID.

3. Emergency Debrief

UX: Family dismisses emergency alert, debrief card appears, they read it, tap Yes or No. AI does the analysis.

Implementation: After a SafeCall press is dismissed, AI generates a debrief card showing frequency, time pattern, GLK readings before each press. NRI taps Yes/No to flag pattern for monitoring.

4. Wellness Trend Q&A;

UX: NRI sees something odd on a chart, taps Ask AI, types a question, AI answers using that chart's data.

Implementation: 'Ask AI' button below every chart. NRI types a question about that specific chart's data. AI answers using the visible time window's actual numbers. Inline answer, no navigation.

Phase 2: Syed Solo — AI Layer Continuation (Sept 22-30)

Atul's engagement ends after Sept 19. Syed transitions to the AI layer and picks up the remaining 5 features, starting with the Sprint 3 features that require a 14-day sensor baseline. 7 working days remain in September; the AI layer work continues into October.

#	AI Feature	Complexity	Days	Sept Dates	Continues Into Oct?
5	Ask About [Name]	High	6	Sept 22-29	No
6	Personalised Insight Feed	Medium	4	Sept 30	Yes (3 days)
7	Monthly Trajectory & Early Warning	High	5	—	Yes (full)
8	Adaptive Threshold Advisor	Medium	3	—	Yes (full)
9	Doctor Visit Report	Medium	3	—	Yes (full)

September: 7 of 21 remaining AI days completed | October: 14 AI days remaining (est. completion mid-October)

5. Ask About [Name]

UX: Family types a question, AI replies in 1-3 sentences. Straight answer, or an honest 'I don't have that.'

Implementation: Conversational Q&A; grounded only in real sensor data. When data doesn't exist, AI says so directly. Intent extraction, relevant sensor data pull, Claude API with honesty constraint in system prompt.

6. Personalised Insight Feed

UX: Family opens app, sees 3-5 fresh cards, taps what's interesting. Feed becomes personal over time.

Implementation: Daily 3-5 tappable insight cards on dashboard. Tap to expand, dismiss to train what's useful. 5 candidate insights ranked by novelty + recency, phrased by Claude API. Engagement stored to re-weight.

7. Monthly Trajectory & Early Warning

UX: Family receives a monthly card. Reviewed and approved by care team before it's sent. Ends with a next step.

Implementation: Monthly AI report identifying slow drifts: declining mobility, worsening sleep, falling engagement. Uses Sonnet model. Care-manager reviewed BEFORE any 'decline' language reaches the family.

8. Adaptive Threshold Advisor

UX: AI surfaces a suggestion card. Family taps Accept or Reject. Their response trains the system.

Implementation: After 14 days, AI analyses alert accuracy (fired vs dismissed ratio) and suggests personalised thresholds. NRI accepts, rejects, or asks why. System learns from their response.

9. Doctor Visit Report

UX: Family taps 'Generate Doctor Report', selects month, PDF ready in seconds. Share via WhatsApp or download.

Implementation: Auto-generated monthly one-pager for the parent's physician. 30-day vital signs trend chart, sleep quality, activity level, fall events, anomalies, AI summary. Rendered as PDF, shareable via WhatsApp.

September 2026 — Calendar View

Week 1		Sept 1-5
Syed	Pi Shutdown: Dev (D1) + Test (D2) Sleep Params P1: Dev (D3-4) + Test (D5)	
Atul	Daily Narrative (D1-4) Alert Expl. (D5)	
Week 2		Sept 8-12
Syed	A&D; Device P3: Dev (D1) + Test (D2) Sleep Logic P2: Dev (D3-4) + Test (D5)	
Atul	Alert Explanation (D1-3) Emergency Debrief (D4-5)	
Week 3		Sept 15-19
Syed	Home Mapping P4: Dev (D1-2) + Test (D3) Motion Detector P5: Dev (D4) + Test (D5)	
Atul	Emergency Debrief (D1) Wellness Trend Q&A; (D2-5)	
Week 4		Sept 22-26
Syed	Ask About [Name] — AI Feature #5 (D1-5)	
Atul	— Contract ended —	
Week 5		Sept 29-30
Syed	Ask About [Name] (D6) Insight Feed (D1 of 4)	
Atul	— —	

Legend:	Pending / New Tasks (Syed)	AI Layer (Atul)	AI Layer (Syed)
---------	----------------------------	-----------------	-----------------

Resource Allocation Summary

	Phase 1 (Sept 1-19)	Phase 2 (Sept 22-30)	October (est.)
Syed Sameer Husain	Pending + New Tasks 15 days	AI Layer (Features 5-6) 7 days	AI Layer (Features 6-9) 14 days
Atul Gautam	AI Layer (Features 1-4) 15 days	— Contract ended —	— —

Effort Breakdown

Category	Dev	Test	Total	Owner
Pending Tasks (P1-P5 + Pi Shutdown)	8	5	13	Syed
New Task (A&D; Device P3)	1	1	2	Syed

AI Layer — Sprint 2 Features (1-4)	15	—	15	Atul
AI Layer — Sprint 3+ Features (5-6 partial)	7	—	7	Syed
Total September Person-Days	31	6	37	Both

AI Intelligence Layer — Complete Feature Matrix

All 9 AI features with ownership, sprint scope, estimated effort, and delivery status by end of September.

#	Feature	Sprint	Days	Owner	Sept Status
1	Daily Narrative	S2	4	Atul	Complete
2	Alert Explanation & Triage	S2	4	Atul	Complete
3	Emergency Debrief	S2	3	Atul	Complete
4	Wellness Trend Q&A;	S2	4	Atul	Complete
5	Ask About [Name]	S3	6	Syed	Complete
6	Personalised Insight Feed	S3	4	Syed	1 of 4 days
7	Monthly Trajectory	S4	5	Syed	October
8	Adaptive Threshold Advisor	S3	3	Syed	October
9	Doctor Visit Report	S4	3	Syed	October

September AI Delivery: 6 of 9 features complete (Features 1-5 fully, Feature 6 started). Remaining 3 features + Feature 6 completion carry into October (14 working days).

Risks and Dependencies

BLE Provisioning Flakiness	Medium	Mitigated
GLK pairing via BLE on the Pi is inherently unreliable. Retry logic (3 attempts) has been added to both server.js and glk_provision.py to mitigate. If BLE remains unstable, the FDV3-W (WiFi radar) fallback path is available.		
14-Day Baseline for Sprint 3 AI	Medium	Monitor
Features 5-8 (Ask About [Name], Insight Feed, Adaptive Threshold, Cross-Signal) require 14 days of continuous sensor data. If data collection gaps occur during Sept, these features' testing will be delayed.		
Atul's Handoff (Sept 19)	Low	Planned
Atul's 4 AI features must be code-complete and documented by Sept 19 so Syed can maintain them. Each feature needs: working Claude API integration, structured prompts committed, and test data.		
A&D; Device Integration (New Scope)	Medium	Pending
A&D; device is new to the platform. SDK/protocol documentation review and hardware availability must happen before Sept 8 to stay on schedule.		

October Outlook

14 AI working days carry into October (Features 6-9). With ~23 working days in October, Syed completes the AI layer by approximately **October 20**, leaving the remainder of October for integration testing, QA, and pilot preparation.

Feature	Est. Days	Oct Dates (est.)
Personalised Insight Feed (remaining)	3	Oct 1-5

Monthly Trajectory & Early Warning	5	Oct 6-12
Adaptive Threshold Advisor	3	Oct 13-15
Doctor Visit Report	3	Oct 16-20
Integration Testing + QA	—	Oct 21-31