

Awesom Living

Syed Sameer Husain — Task Timeline | September 1–15, 2026 | VAYUZ Technologies, Noida

Team Member	Plan Period	Working Days	Total Hours	Status
Syed Sameer Husain	Sept 1–15, 2026	11 days	88 hours	5 done · 3 in progress · 3 pending

Day-by-Day Timeline

Day	Date	Task	Activity	Hours	Status
1	Sept 1 (Tue)	Pi Shutdown / Reboot via App	API Dev	8h	Done
2	Sept 2 (Wed)	Pi Shutdown / Reboot via App	API Test	8h	Done App integration pending
3	Sept 3 (Thu)	Pending Sleep Parameters (P1)	Dev	8h	In Progress Shared, logic pending
4	Sept 4 (Fri)	Pending Sleep Parameters (P1)	Dev	8h	In Progress Shared, logic pending
—	Sept 5–6	Weekend	—	—	—
5	Sept 7 (Mon)	Pending Sleep Parameters (P1)	Test	8h	In Progress
6	Sept 8 (Tue)	A&D; Device Integration (P3)	Dev	8h	Done
7	Sept 9 (Wed)	Sleep Logic (P2)	Dev	8h	Done
8	Sept 10 (Thu)	Sleep Logic (P2)	Dev + Test	8h	Done
—	Sept 12–13	Weekend	—	—	—
9	Sept 14 (Mon)	A&D; Device Integration (P3)	Test	8h	Next Up
10	Sept 15 (Tue)	Home Mapping (P4)	Dev	8h	Pending
11	Sept 16 (Wed)	Pi Shutdown App Integration + Motion Detector (P5) + Issue Fixes + QA/Prod Merge	Integration + Dev + Fixes + Merge	8h	Pending

Effort Breakdown

Category	Tasks	Days	Hours
Completed	Pi Shutdown (API), A&D; Device (Dev), Sleep Logic	5	40h
In Progress	Pending Sleep Parameters — shared, implementation logic pending	3	24h

Remaining	A&D; Device (Test), Home Mapping, Pi Shutdown (App), Motion Detector, Issue Fixes, QA/Prod Merge	3	24h
Total		11	88h

Notes

- **Pi Shutdown/Reboot:** API is built and tested. App-side integration (React Native screen + button wiring) is pending — scheduled for Sept 15.
- **A&D; Device Integration:** bp_bridge.py v7 (hybrid bluetoothctl + Bleak) deployed to Pi. BLE connect fix in testing.
- **Sleep Logic:** Completed ahead of schedule — session persistence, bed-state transitions, and safety-cap cron are done.
- **Sept 15 is packed:** Pi Shutdown app integration, Motion Detector, issue fixes, and QA/Prod merge all share the last day. If anything slips, Motion Detector or app integration would push past the 15th.
- **QA/Prod Merge:** Merge current QA branch into production. Includes regression check on all completed features.